
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:33 AM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 053 Date: 16-Jul-2010 Friday

Approved Date:

Shift Hours: 07:00 AM 05:00 PM Break: 00:30 Over Time: 01:30

Const Calendar Day: 311

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny Day

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 07/16/10, Friday – Sunny Day (around 66 – 95 F)

·Incorporated comments & finalized the letter for Submittal #1638.

·Review response for Submittals #1503 Rev 40 – 43 (Request for Weld Repair for ABF).

·Group meeting with Bill.

·Signed response letters for Submittal #1638 & 1503, etc.

·Studied the splice plate offset issue between bike bracket & OBG deck..

·Worked on payment regard CCO129 on OBG temporary splice plate with David Bradd.

* Worked 1.5 hours OT today (07/16/10, Friday)
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